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TRAFFIC CONGESTION RELIEF (TCR) PROGRAM
APPLICATION APPROVALS
RESOLUTION TA-01-01

At the January 18-19, 2001 California Transportation Commission (Commission) meeting, the
Commission will be asked to consider the following nine Traffic Congestion Relief Program
applications, totaling $67,555,000. A fact sheet for each project is attached.

Project  ($X 1,000)
Number Amount) Phase(s) Description
12.2 $100 1 Bay Area Transit Connectivity — Hercules Rail Station Study and
Improvements
Lead Agency: Contra Costa Transportation Authority
Implementing Agency: Same
Advance Requested: $100

29 $8,000 4 AC Trangt; Buy 6 fuel cell buses and fueling facility.
Lead Agency: Alameda/Contra Costa Transit District
Implementing Agency: Same

36 $14,30C 1 Los Angeles Eastside Light Rail Transit Project
Lead Agency: Los Angeles Metropolitan Transportation Authority
Implementing Agency: Same

37 $4,700 1 Los Angeles Mid-City Transit Improvements
Lead Agency: Los Angeles Metropolitan Transportation Authority
Implementing Agency: Same

38 $12,30C 1 Los Angeles-San Fernando Valley Transit Extension; Build an
east/west bus rapid transit system in the Burbank-Chandler corridor.
Lead Agency: Los Angeles Metropolitan Transportation Authority
Implementing Agency: Same

44 $18,400 All Route 47 (Terminal Island Freeway); Construct interchange at
Ocean Boulevard Overpass.
Lead Agency: Port of Long Beach
Implementing Agency: Same



Agendaltem 2.1c
January 17-18, 2001

Description

Page 2
Project  ($X 1,000)
Number Amount) Phasg(s)
60 $955
63 $3,300
144 $5,000

12

4

Route 15; Southbound truck climbing lane at two locations in San
Bernardino County.

Lead Agency: Caltrans

Implementing Agency: Same

Route 60; Add seven miles of HOV lanes west of Riverside, Route
15 to Vdley Way in Riverside County.

Lead Agency: Caltrans

Implementing Agency: Same

Seismic Retrofit of the Nation Landmark Golden Gate Bridge.

Lead Agency: Golden Gate Bridge, Highway and Transportation
District

Implementing Agency: Same

Advance Requested: $5,000



TCR Program - Application Approval Request fqr Project # 12.2 f’% g I‘:fmzﬁi

Regional Bay Area Transit Connectivity; complete studies of, and fund related improvements
for, the 1-580 Livermore Corridor; the Hercules Rail Station and related improvements,
West Contra Costa County and Route 4 Corridors in Alameda and Contra Costa
Counties. Seventeen million doliars ($17,000,000). Of the amount specified, three
million dollars ($3,000,000) shall be made available for the Hercules Rail Station study
and improvements.

($x1,000) '
Estimated Project Cost: $5,500 TCRP Funds covered by the application: $100
Total TCRP Funds Available: $3,000 Phase(s) covered in application: 1
Lead Agency: Contra Costa  Implementing Agency: City of Hercules
Transportation
Authpirty
TCRP Funds Allocation requested concurrently with application:  $100 for Phase(s): 1
Advance requested: $100
Project Summary

This project application covers the Hercules Rail Station and related improvements portion of TCRP Project 12
(Bay Area Transit Connectivity). This application covers Phase 1 only for the Preliminary engineering and
environmental work related to constructing a train station in the City of Hercules along the Capitol Corridor rail
line. The train station project will include work on the existing train track by increasing the radius of curvature,
construction of a 600 If x 15 ft wide center platform and inland concrete platform, installation of passenger
shelters, construction of parking lots, landscape installation and other associated amenities.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
LI Preliminary engineering and environmentalwork. mo  snot $100
2 Initiate project design work based on data obtained in Phase 8/1/01 411102 $350
3 . Commencerightof way acquisiionprocess 4/l 12/i02 $50
4 Initiate public bidding process to start construction of the 11/03  5M1/04 $5,000
.............. O
oo e e me e et eeeee s ee e eeee e ee s eeemeeeesmoeeeeeeeeeee . Towls $5,500
Funding Plan ($x1,000)
Source Iype Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP - State Megi ________ $100 e $100
Hercules Proposed $350 $50 $2,500 $2.900
RTIP / ITIP [State Committed
Proposed | $2,500 $2,500
TCRP-{-  [State Committed! $7.000
580 Study Proposed | ‘
TCRP - Rte. [State committed . $7.000
4 Study Proposed
Totals : Committed| $0 $100
Proposed | $350 $50 $5,000 $5,400
Total : $100 $350 $50 $5,000 $5,500
Discussion/Issues

No Issues. The applicant is seeking an advance of $100,000 fot cash fiow purposes associated with consultant and
support costs.

Two additional applications from two different lead agencies (as identified in AB2928/SB1662), have previously been
submitted and approved for the two other portions; one covering the Route 4 Corridor study and improvements
{$7,000,000) and one covering the 1-580 Livermore Corridor study and improvements ($7,000,000). The dollars for
these projects are shown in this application as reference only.
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TCR Program - Application Approval Request for Project # 29 Jaruary 17-18, 2001

Agenda item 2.1c

Alameda / AC Transit; buy two fuel cell buses and fueling facility for demonstration project in
ContraCosta  Alamedaand Contra Costa Counties.
($x1,000)
Estimated Project Cost: $14,199 TCRP Funds covered by the application: $8,000 \ )
Total TCRP Funds Available: $8,000 Phase(s) covered in application: 4
Lead Agency: Alameda Contra Impilementing Agency: Same

Costa Transit

District

TCRP Funds Allocation requested concurrently with application:  $8,000 for Phase(s): 4
Advance requested: $0

Project Summary

Purchase six or more zero-emission fuel cell buses that wilt be used to demonstrate the feasibility of using this
technology as the energy source for the operation of standard-sized transit buses in a large urban transit
environment. The project will include the supporting infrastructure (fueling and maintenance) facilities needed
to implement the project. Once the buses have been received and the initial acceptance has been completed,
they will be placed in revenue service and tested for a period of one year.

The applicant has determined that the project is categorically exempt.

Cost and Schedule ( $ x 1,000)

Phase Scope Start End Cost
L N A .
2 Specifications completed; RFP's have beenissued = e,
3 ] N A
4 Construct fueling facility and modifications to the 21101 1211102 $3,625
______________ Mt eNanCe oty
4. Purchase six hydrogen fuel-celibuses .. 201 enos $10674
e Total: $14,199
Funding Plan ( $ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed === $8.000 $8.000
Proposed |
DOT Federal Committed! $1000 $1,000
Proposed
CEC / CARB [State Committed| $3425 . $3.425
Proposed
DOE-2nd Federal committed $200 $200
year Proposed
District Local commited ==~~~ $300 $300
Proposed $874 $874
DOE-first  Federal Committed $100 $100
year Proposed
TFCA Regional committed =~~~ $300 $300
Proposed
Totals : Committed . $13325 $13,325
Proposed $874 $874
Total : $14,199 $14,199
Discussion/Issues

AB 1662 specified the purchase of two buses with supporting infrastructure. However, at a meefing of the California

Fuel Cell Partnership (CaFCP) it was determined that it would be more beneficial to delay the demonstration one year u
{originally scheduled for June 2002) in order to reduce the costs per bus to a more acceptable level and to use the

commercial version of the engine rather than the prototype (thus reducing costs). The new date is now June 2003, with

testing to commence upon receipt of the buses. This strategy will allow AC transit to purchase at least six buses,
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o ' . January 17-18, 2001
TCR Prggrqm - Appl:ca_aot; App(oval quuest fqr Pro__]ect # 2_2 Agenda ltem 2.1¢
providing a larger test fleet, thus enhancing the demonstration project.
The District has committed to provide staff support which is reflected in the funding table. The portion that is shown as
proposed maybe considered as committed with the understanding that specific personnel and salaries may change over

the life of the project.

Page3of 4



January 17-18, 2001

TCR Program - Application Approval Request for Project # 3_6_ Agenda Item 2.1c

Los Angeles Los Angeles Eastside Transit Extension; build new light rail line in East Los Angeles,
from Union Station to Atlantic via 1st Street to Lorena in Los Angeles County.
($x1,000)
Estimated Project Cost: $759,500 TCRP Funds covered by the application: $14,300 \ )
Total TCRP Funds Available: $236,000 Phase(s) covered in application: 1
Lead Agency: Los Angeles Implementing Agency: Same
County
Metropolitan
Transporiation
Authority

TCRP Funds Allocation requested concurrently with application:  $16,400 for Phase(s): 1
Advance requested: $0

Project Summary

This appiication is an amendment to a previous application approved for $5,200,000 for Phase 1 of this project
at the November 1-2 CTC meeting. The scope of work basically remains the same, however, the applicant
pians to now utilize a design/build process for constructing the project which will require additional preiiminary
engineering and design development activites in Phase 1 for the procurement of a design/build contract. The
new estimated cost of Phase 1, as reflected in this application, is $19,500,000. Therefore, the amount
requested for approval in this application is an additional $14,300,000; the difference from the originally
approved amount of $5,200,000 and the current estimate, bringing the total for Phase 1 to $19,500,000.

Scope of Work: Construct 6 mile, 8 station light rail line through East Los Angeles which will include a 1.7 mile
tunnel. The East Side Light Rail Transit Project will also serve as an extension of the Pasadena Blue Line.

The lines will be physically connected at Union Station which will serve as a station stop of the Blue line, then
continuing on as the East Side line.

Cost and Schedule ( $ x 1,000)

Phase Scape

Start End Cost
1 Environmental (EIR/EIS) and preliminary engineering and 12/1/00 12M1/01 $30,600
design development activities for procurement of
e O D OO Gt oot eeseeeeeeeeeeneeereeeeee
2 Carry-out final design plans required to construct light rail 6/1/01 711103 $19,400
system
3 Acquisition of right-of-way required to complete light rail 8/1/02  8/1/03 $41.900
project '
4 Contract out for construction firms to buitd East Side Light 8/1/02 10/1/07 $667,600
Rail Project as proposed within the preliminary engineering
______________ bbb S csacaLoscteact OSSO
oo e oo oo oo oo oo oo eee oo eee oo oo ere oo eeees e seeoeeeee Towl: ... .S799.500
Funding Plan ( $x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed| _ $19,500 $19,500
Proposed $19,400 $25,700 $171,400 $216,500
New Starts  [Federal Committed| = $5900 . $16,200 _ $380.200  _ $402,300
{Proposed |
Fixed Federal iCommitted} o ......338800 $38,900
Guideway Proposed
RSTP Federal - committedy . 839900 $38,900
Local Proposed
CMAQ Federal - committedd = $37200 $37,200
Local Proposed
AB1012 State Committed, 5200 $5,200 |
Proposed
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January 17-18, 2001

TCR Program - Applicqtiqn Appr_'oyal Request for.Project # §§_ Agenda ltem 2.1¢
Totals : (Committed| $30600 . .. .. . ... $16.200 _ $496200 _  $543,000

Proposed $19,400 $256,700 $171,400 $216,500

Total : $30,600 $19,400 $41,900 $667,600 $759,500

Discussion/Issues

In the original application, the applicant requested and received an allocation of $3,200,000 against the originally
approved amount of $5,200,000. This figure was based on the fisca year neads for the project as envisioned in the
original application. However, under the new strategy represented in this amended application, the applicant is
requesting that all funds for Phase 1 be allocated. Therefore, upon CTC approval of this amended application, Caltrans,
utilizing delegated authority, will allocate an additional $16,300,000 for this project bringing the total to $19,500,000 for

Phase 1.
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January 17-18, 2001
Agenda Item 2.1c

Los Angeles Mid-City Transit improvements; build Bus Rapid Transit system or Light
Rall Transit iIn Mid-City/Westside/Exposition Corridors in Los Angeles County.

$340,300

TCR Program - Application Approval Request for Project # 37
Los Angeles

Estimated Project Cost: TCRP Funds covered by the application: $4,700

Total TCRP Funds Available: $256,000 Phase(s) covered in application: 1
Lead Agency: Los Angeles Implementing Agency: Same
County
Metropolitan
Transportation
Authority
TCRP Funds Allocation requested concurrently with application:  $4,700 Jor Phase(s): 1
Advance requested:
Project Summary

Build a Bus Rapid Transit (BRT) system along Wilshire Blvd. beginning in Los Angeles, through Beverly Hills,
to Santa Monica. The 12.7 mile route will connect the Wilshire/Western Metro Red Line station to 2nd Street
and Colorado Bivd. in Santa Monica. The project wiil convert two general purpose traffic lanes on Wilshire
Blvd. from mixed use to bus only lanes. The envirohmentat study will determine which specific lanes will be
used for the dedicated bus service, The route will operate similar to a light rail system with limited stops
approximately 1 mile apart or at key intersections.

This application is for Phase 1of the project for developing the EIR/EIS document and for preliminary
engineering work and design development activities necessitated by utilizing the design- build approach for the
project.

Cost and Schedule ( $ x 1,000)

Phase Scope Start End Cost
1 Environmenta! study to develop an EIR/EIS and preliminary  12/1/00 12/1/01 $10,400
............Engineering and design to procure design/build contract.
2 Final design and construction will both be part of the 9/1/01  9/1/03 $4,800
desigr/build process. During this Phase, the contractor will
______________ reconstruct one-lane in each direction on Wilshire BIvd.
3 . Acquisition of ight-ofway required to complete BRT = : 2n/02 _ 6nioa $83,300
4. Construction activities for dedicated bus fane for the BRT. ~ 2/1/02  6/1/04  $241,800
SO RO 2l
Funding Plan ($x 1,000) '
Source Type Phase]  Phase?  Phase3 Phase 4 Total
TCRP State Committed  $4.700 $4,700
Proposed | $4,800 $53,300 $193,200 $251,300 .
PC40% Local MJ ..... 83,200 $3.200
Proposed
STIP APD [State Committed] 82,500 $2,500
Proposed
5309 New  Federal Committed) . $30000 $48600 $78,600
Starts Proposed
Totals : |[Committed| $10400 . $30000 $48600 $89,000
Proposed $4,800 $53,300 $193,200 $251,300
Yotal: | $10,400 $4,800 $83,300 $241,800 $340,300
Discussion/Issues
No Issues.
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TCR Program - Application Approval Request for Project # 38.1 J""A";z ;Z 115%2%
Los Angeles Los Angeles-San Femando Valley Transit Extension; (A) build an East-West Bus
Rapid Transit system in the Burbank-Chandler corridor, from North Hollywood to
Warner Center. One hundred forty-five million dollars {$145,000,000). (B) Build a
North-South corridor bus transit project that interfaces with the foregoing East-West
Burbank-Chandler corridor project and with the Ventura Boulevard Rapid Bus
project. One hundred million dollars ($100,000,000).

{$x1,000) ‘
Estimated Project Cost: $300,300 TCRP Funds covered by the application: $12,300
Total TCRP Funds Available: $145,000 Phase(s} covered in application: 1
Lead Agency: Los Angeles Implementing Agency: Same
County
Metropolitan
Transportation
Authority

TCRP Funds Allocation requested concurrently with application: $12,300 for Phase(s): 1
Advance requested: $0

Project Summary

Build the San Fernando Valley (SFV) East-West Bus Rapid Transit (BRT) system along the Burbank/Chandier
Corridor from North Hollywood to Wamer Center. The 14 mile route will run along the Burbank/Chandler right-
of-way from the North Hollywood Red Line Station to the planned Warner Center Transit Hub. BRT Buses will
be given some priority at traffic signais with the use of signal synchronization. This fechnology will decrease
the trave! time from 55 minutes to approximately 30 minutes from North Hollywood to Warner Center.
Additionally, the 100 foot wide dedicated bus lanes will be able to accommodate the bus lane and landscaping
features to help integrate the BRT with surrounding neighborhoods.

This application is for Phase 1of the project for developing the FEIR/FEIS document, preliminary engineering
work and design development activities, and procure a designvbuild contract.

Cost and Schedule ( $ x 1,000 )

Phase Scope ' Start End Cost
1 Environmental work to prepare a FEIR/FEIS, preliminary 12/1/00 121701 $15,100
engineering and design, procurement of a design/build :
e DO B e eeeesomeese oo oo o eeee e oo £eeonm oA e e £ R SRS 5m
2. Carry-out final design plans required to contract BRT fane. onjor 98 . 36,200
3 Acquisition of right-of-way required to compilete BRT 11/02 2/1/04 " $32,900
T .ol SO
4 Contract out for construction firms to build the BRT lancas  9/1/02  2/1/04 $246,100
proposed by the Preliminary Engineering and Final Design
OTOUTIOITII. oo SO OOOSOEO O SOS O O,
oo oo et eeeees e rereeemeomemremmoeeee oo Total: . 3300300
Funding Plan ( $ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed!  $12,300 e $12,300
Proposed $6.200 $32,900 $93,600 $132,700
PC25% Local Committed) = $2500 . $152500  $155,000
IProposed |
STIP APD  State Committed] 300 $300
Proposed |
Totals : (Committed| _$16100 ... $152500 _  $167.600
Proposed | $6,200 $32,900 $93,600 $132,700
Total: | $15,100 $6,200 $32,900 $246,100 $300,300
Discussion/Issues
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. , January 17-18, 2001
TCR Program - Application Approval Request for Project # §§_1 " Agendaltem 2.1c

No Issdes. This aﬁplicaiibn is for Part A of Project #38 as described in SB1662, and has therefore been designated as
Project 38.1. Future applications will be filed for Part B, which will be designated as Project 38.2

J

\J
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TCR Program - Application Approval Request for Project # 44 Jaruary ton IL 7 ]ﬁfm‘?ﬁi
Los Angeles Route 47 (Terminal Island Freeway); construct interchange at Ocean Boulevard
Overpass in the City of Long Beach in Los Angeles County.

($x1,000)
Estimated Project Cost: $50.429 TCRP Funds covered by the application: $18,400
Total TCRP Funds Available: $18,400 Phase(s) covered in application: All
Lead Agency: Port of Long Implementing Agency: Same

Beach

TCRP Funds Allocation requested concurrently with application:  $0 for Phase(s): N/A
Advance requested: $0

Project Summary

Construct a grade separated interchange at Ocean Blvd. and the Terminal Island Freeway, and at Ocean Blvd.
and Henry Ford Ave., including the preparation of plans and specifications, estimates, and related support
activities for design and construction. A PSR and PR have been prepared and approved. Environmental
documents have been approved. The TCRP funds will be used primarily for design, right-of-way, and
construction. The right-of-way work is primarily utility relocation.

Cost and Schedule ( $ x 1,000)

Phase Scope Start End Cost
1 Prepare PSR and PR, obtain CEQA and Coastal 31197 411100 $1,229
______________ Development Permits e
2 ] P oo eeeeeeeeee et et eeecene e emeeees oo s reeeree S0 M0 $3,800
3] Right of Way, consists mostly of utility relocations e el $13,900
4 . Constructinterchange 121m  dvea $31,500
oo oo eeeeeeet e e LL ettt £ et et oottt eeer e eeseeeeeeerereee Total:  .oo.... $50429
Funding Plan ( $x 1,000)
Seource Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed) $760 . $2780 $14860 $18.400
Proposed
Port tocai Committed, $246 %9 $255
Proposed |
Prop. C Local Committed| $5.264 $5.264
Proposed |
TEA21 Federal Committed! $3633 $11.367 $15,000
Proposed |
ISTEA Federal Committed| . $983__ 93,040 . $7487 $11.510
Proposed
Totals : ([Committed| = $1229 $3.800 . $13900 . $31.500 . $50.429
Proposed
Total : $1,229 $3,800 $13,900 $31,500 $50,429
Discussion/Issues

Phase 1 work (environmental documentation, permits, etc.) was completed in April of 2000. Work is currently underway
for Phase 2 utilizing funding sources other than TCRP. The applicant is not seeking an allocation at this time, but has
indicated they wili do so in March 2001 for Phase 2 and 3 work. The applicant understands that the project must be
approved for future funding {CTC consideration of environmental documents), and is expecting to submit their
compieted environmental documents at the February or March CTC meeting for consideration.
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TCR Program - Application_Approval Request for Projec( # 60

($x1,000)

Estimated Project Cost:

$30,569

Total TCRP Funds Available: $10,000
Caitrans

January 17-18, 2001
Agenda Item 2.1¢

San Bernardino Route 15; southbound truck climbing lane at two locations in San Bernardino County.

TCRP Funds covered by the application: $955
Phase(s) covered in application:
Implementing Agency:

TCRP Funds Allocation requested concurrently with application: ~ $955
Advance requested: $0

1,2

for Phase(s): 1,2

Project Summary
Construct truck climbing lanes in two locations (Segment 1 and Segment 2) on Interstate 15 (I-15) in the
southbound direction.
Segment 1: Southbound I-15 near Barstow from 4.1 Km north of East Main Street (Kp 124.33) to 1.4 Km south
of Calico Ghost Town Road {Kp 130.6), in San Bernardino County, for a total distance of 6.27 Km.

Work will consist of constructing a 3.6 meter lane within the median and designating the number 3 lane as a

truck lane and providing a 3.0 meter side shoulder. Estimated cost for Segment 1 is $10,000,000.

Segment 2: Southbound I-15 from 5.9 Km north of Affon Road (R115.3) to 2.3 Km south of Basin Road OC
(R119.0). Work will consist of constructing a 3.6 m lane and 3.0 m shoulder on the outside of the existing
roadway using Long Life pavement (PCCP} and providing a 3.0 m inside shoulder. Estimated cost for Segment

2 is $20,569,000.

The tota! estimated cost for both segments is $30,569,000.

Cost and Schedule ( $ x 1,000)

Phase Scope

Start End Cost
1 Segment 1 - PA&ED, Environmental Review 171/01  6/1/02 $172
1 Segment 2 - PASED, Environmental Review 701 eM03 $100
27 Segment1-PS&E T 8102 12103 $783
27 Segment2-PS&E T 11/03  &/it04 $600
3 Segment 1 - Utility relocation and RW Support 61/02 1104 $157
3 Segment 2 - Utility relocation and RAW support. 1103 Tica T $250
4 Segment 1 - Construct roadways and structures and provide  5/1/04 10/1/06 $8,888
construction support
4 Segment 2 - Construct roadways and structures and provide  11/1/04  3/1/06  $19,619
construction support
e Totk $30,689
Funding Plan ( $x1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP-  [State Committed __$172 $783 $955_
Segment 1 Proposed | $157 $8,888 $9,045
STIP - ITIP / |State Committed| . $100 $€00 $700
Other-Seg. 2 Pro $250 $19,619 $20,869
Totals : (Committed ! $272 . 1383 e, $1.855
Proposed | $407 $28,507 $28.914
Total : $172 $1,383 $407 $28,507 $30,569
Discussion/Issues

No Issues. This project utilizes the full TCRP amount to completely fund Segment 1 while relying on funding from the

ITIP to complete Segment 2. PARED and PS&E for Segment 2 was programmed with {TIP funds in the 2000 STIP. The
Department is committed to securing the remaining funding for Segment 2 from STIP and other sources.
This disproportional use of TCRP will allow the department to fully fund through construction Segment 1.
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TCR Program - Application Approval Request for Project # 63 January 17-18, 2001

Agenda Item 2.1c
Riverside Route 60; add seven miles of HOV lanes west of Riverside, Route 15 to Valley Way in
RiversideCounty.
($x1,000) '
Estimated Project Cost: $38,046 TCRP Funds covered by the application: $3,800
Total TCRP Funds Available: $25,000 Phase(s) covered in application: 1,2
Lead Agency: Caltrans Implementing Agency: Same

TCRP Funds Allocation requested concurrently with application:  $3,800 for Phase(s): 1,2
Advance requested: $0

Project Summary

Widen State Route 60 from six lanes to eight lanes beginning at the Junction of I-15 and ending at Valley Way
by constructing one HOV lane in each direction. This addition will provide the missing portion between the
completed westerly section from the Los Angeles County line to the 1-15 junction and the currently under
construction section, between Valley Way and 1-215. Both of these segments consist of 3-mixed flow lanes
and one HOV {ane in each direction. Currently, 3 mixed flow lanes exist between I-15 and Valiey Way.

Cost and Schedule ( $ x 1,000)

Phase Scope Start End Cost
o] Prepare Environmental document =~ oo o1 $600
2 Prepare PS8E package =~~~ ] el s $3,200
3. Right-of-way acquisition, ulility relocation, & support 10101 2103 $200
4 ... Construction of roadway, structures and support 81/03 10105 . $34,046
e e Total: $38,046
Funding Plan ($x1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed] . $600 $3.200 $3.800
Proposed $200 $21,000 $21,200
STIP/RIP or |Local - RTCT |Committed)
Measure Proposed $3,261 $3,261
STIP/ITIP (State cemmittest ===
Proposed $9,785 $9.785
Totals : Committed) $600 $3200 $3,800
Proposed $200 $34,046 $34,246
Total : $600 $3,200 $200 $34,046 $38,046
Discussion/Issues
No Issues.
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TCR Program - Application Approval Request for Project # 144 Jf’"A”;’,’, ;j }ﬁ’”zggi

San Francisco, Seismic retrofit of the national landmark Golden Gate Bridge.

($x1,000)
Estimated Project Cost: $120,000 TCRP Funds covered by the application: $5,000
Tota! TCRP Funds Available: $5,000 Phase(s} covered in application: 4
Lead Agency: Golden Gate  Implementing Agency: Same
Bridge, Highway
and
Transportation
District

TCRP Funds Allocation requested concurrently with application:  $5,000 for Phase(s): 4
Advance requested: $5,000

Project Summary

This appfication is for Phase Il of a 3 Phase construction project to seismically retrofit the Golden Gate
Bridge. Work includes implementation of seismic retrofit measures to the south viaduct, south anchorage
housing, Fort Point Arch, and pylons S1 and S2 as well as utility modifications throughout the south approach
structures. South viaduct construction will install isolation bearings, replace supporting towers, strengthen
roadway trusses, strengthen the foundations, and repiace expansion joints. South anchorage construction will
reinforce the housing structure intemally, replace the west wall and portions the east wall, and reinforce the
foundations. Fort Point Arch construction will install energy dissipation devices and expansion joints, add
bracing, strengthen members, and modify bearings. Pylons S1 and S2 will be internally and extemally
strengthened with steel plates and anchorage to bedrock.

Cost and Schedule ( $ x 1,000)

Phase Scope Start End Cost
b N
2 NiA T \ ’
3
4 Construct Golden Gate Bridge Seismic Retrofit Measures  10/1/00  12/1/04 $120,000
S Toral: ~ $120000
Funding Plan ( $ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed| . $6000 . $5.000
Proposed |
HBRR 00/01 [Federal - commoitted == $21.805 $21,805
DFHWA Proposed |

STIP - 98 State commite¢t == $26000 $26,000
and match Proposed
HBRR Federal - Committed| $11613 $11,613
(DBP) 99/00 {FHWA Proposed
HBRR Federal - M ____________________________________________________________________ $7750 . $7.750
{DBP) 98/99 FHWA Proposed
HBRR Federal - copmitted) =~ $22275 $22,275
(DBP) 97/98 |[FHWA Proposed
Federal Federal - Committed $25857 .. $25,557
Demo 98/99 [FHWA Proposed

Totals : \Committed = e...9320,000 | $120,000

Proposed
Total : $120,000 $120,000

Discussion/Issues \J

No Issues. This project is well underway and began the construction phase in October of 2000, and as such,
information for Phases 1 through Phase 3 are not reflected in the application.. The TCRP funding provides the final
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TCR Program - Application Approval Request for Project # 144 January 17-18, 2001

_ . Agenda Item 2.1c
funding needed to fully fund the project.
The applicant requests a one-time advance payment of $5,000,000 (the fuli allocated amount) in order to simplify project
invoicing and reporting for the TCRP program. The applicant states that given the larger cost of this project, of which
TCRP funds represent approximately 4%, the requested advance will easily be spent within the first few months of the
project. '
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January 17-18, 2001

TCR Program -_Applicgtion Approval _Request fqr_Project # 144 " Agenda ltem 2.1c
Totals for submitted ALL applications: '
Estimated ProjeciCost: $1,658,843 TCRP Funds covered by the application: $67,555
Total TCRP Funds Available: $706,400 TCRP Funds Allocation requested with application $51,255 u

\J
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1.2

1.3

14

15

2.1

CALIFORNIA TRANSPORTATION COMMISSION
Approval of Traffic Congestion Relief Program
Project Applications

RESOLUTION TA-01-01

WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as
“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39
billion for projects throughout the State of Californiato reduce traffic congestion, provide
for safe and efficient movement of goods, and provide system connectivity; and

WHEREAS in accordance with Government Code Section 14556.11 the California
Transportation Commission (Commission) has adopted guidelines, in consultation with
the Department of Transportation (Department) and regional agencies, to implement the
Traffic Congestion Relief Program (TCRP); and

WHEREAS the statute and guidelines require applicants to specify full and complete
project applications, including scope, cost and schedule, financial plans and funding
sources; and

WHEREAS the Commission, with assistance from the Department, is required by statute
to review and approve appllcatlons for TCRP projects that meet the requirementsin
statute and guidelines; and

WHEREAS the Commission, with assistance from the Department, has reviewed
submitted TCRP project applications, and subsequent clarifications and revisions, and
determined they comply with the statute and guidelines.

NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the
following nine TCRP project applications totaling $67,555,000 as submitted, with
subsequent clarifications and revisions:

Project ($X 1,000)
Number Amount Phase(s) Description
122 $100 1 Bay Area Transit Connectivity — Hercules Rail Station Study
and Improvements
Lead Agency: Contra Costa Transportation Authority
I mplementing Agency: Same
Advance Requested: $100

29 $8,000 4 AC Trangt; Buy 6 fuel cell buses and fueling facility.
Lead Agency: Alameda/Contra Costa Transit District
I mplementing Agency: Same

36 $14,300 1 Los Angeles Eastside Light Rail Transit Project
Lead Agency: Los Angeles Metropolitan Transportation Authority
Implementing Agency: Same



Resolution TA-01-01

2.2

Project ($ X 1,000)

January 17-18, 2001

Los Angeles Mid-City Transit Improvements
Lead Agency: Los Angeles Metropolitan Transportation Authority
Implementing Agency: Same

Los Angeles-San Fernando Valley Transit Extension; Build
an east/west bus rapid transit system in the Burbank-Chandler

Lead Agency: Los Angeles Metropolitan Transportation Authority
I mplementing Agency: Same

Route 47 (Terminal 1dand Freeway); Construct interchange
at Ocean Boulevard Overpass.

Lead Agency: Port of Long Beach
I mplementing Agency: Same

Route 15; Southbound truck climbing lane at two locationsin
San Bernardino County.

Lead Agency: Caltrans

I mplementing Agency: Same

Route 60; Add seven miles of HOV lanes west of Riverside,
Route 15 to Valley Way in Riverside County.

Lead Agency: Caltrans

Implementing Agency: Same

Number Amount Phase(s) Description
37 $4,700 1
38 $12,30C 1
corridor.
44 $18,400 All
60 $955 12
63 $3,800 4
144 $5,000 4

Seismic Retrofit of the Nation Landmark Golden Gate

Bridge.

Lead Agency: Golden Gate Bridge, Highway and Transportation
District

Implementing Agency: Same

Advance Requested: $5,000

BE IT FURTHER RESOLVED, that a TCRP project application approval by the
Commission reserves the State funding for the project as specified by the statute, and
allows the applicant agency to incur costs in accordance with the approved project
application, statute and guidelines.



